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ESTIMATE RUN 11/05/2010

ESTIMATE SUMMARY 12:08:10

CONTID: C17683         ESTIMATE NO: 0003 FINL 2005

PCN: 17683-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 24 BATTLE MOUNTAIN CHIPSEAL PERCENT TIME:

PROJECT NO: STA 0241-054                  

SH 24 BATTLE MOUNTAIN CHIPSEAL

NAME OF ROAD: 024A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTY PAY PERIOD ENDING 11/05/2010 DATE TIME STARTED 05/06/2010

2273 RIVER ROAD DATE LET 04/01/2010 DATE WORK BEGAN 08/03/2010

 DATE AWARDED 04/07/2010 DATE TIME STOPPED 09/09/2010

 DATE CONTRACT EXECUTED 05/05/2010 DATE ACCEPTED 09/09/2010

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 05/06/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 834,635.76 PARTICIPATING $ $ 2,715.00

AWARD PROJECT AMT: 849,450.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,741.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.22

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

2,715.00

2,715.00

15,456.75

$

$

$

$

834,635.76

0.00

834,635.76

0.00

834,635.76

0.00

0.00

834,635.76

0.00

AMOUNT DUE 834,635.76 15,456.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 15,456.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LAKE

127.0 TIME ALLOW: 9/10/2010 ??:??:??

ORIG TIME ALLOW: 9/3/2010 ??:??:??
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PCN: 17683-BID    ESTIMATE RUN 11/05/2010

PROJECT: STA 0241-054                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:08:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 0.000

0.000

304-09055  
 

0.000

TON 

33.00000 0.000.000

0.00

0010 *COVER COAT MATERIAL (TYPE I) 360,485.000

0.000

409-01015  
 

360,485.000

SY  

1.10000 396,533.50360,485.000

0.00

0015 *EMULSIFIED ASPHALT (CRS-2P) 159,070.000

0.000

411-10216  
 

159,070.000

GAL 

1.85000 294,279.50159,070.000

0.00

0020 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

42,000.00000 42,000.001.000

0.00

0025 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0030 *EPOXY PAVEMENT MARKING 1,368.000

0.000

627-00005  
 

1,368.000

GAL 

40.00000 54,720.001,368.000

0.00

0035 *FLAGGING 1,325.750

0.000

630-00000  
 

1,325.750

HOUR

10.00000 13,257.501,325.750

0.00

0040 *PILOT CAR OPERATION 230.000

0.000

630-00001  
 

230.000

HOUR

25.00000 5,750.00230.000

0.00

0045 *TRAFFIC CONTROL INSPECTION 20.000

0.000

630-00007  
 

20.000

DAY 

200.00000 4,000.0020.000

0.00

0050 *TRAFFIC CONTROL MANAGEMENT 18.000

0.000

630-00012  
 

18.000

DAY 

200.00000 3,600.0018.000

0.00

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000

0.000

630-80341  
 

41.000

EACH

55.00000 2,255.0041.000

0.00
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PCN: 17683-BID    ESTIMATE RUN 11/05/2010

PROJECT: STA 0241-054                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:08:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000

0.000

630-80342  
 

32.000

EACH

55.00000 1,760.0032.000

0.00

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

75.00000 0.000.000

0.00

0070 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000

0.000

630-80344  
 

32.000

SF  

25.00000 800.0032.000

0.00

0075 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

0080 *TRAFFIC CONE 105.000

0.000

630-80380  
 

105.000

EACH

1.00000 105.00105.000

0.00

0085 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0090 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 F/A PARTNERING 1,250.000

0.000

700-70011  
 

1,250.000

F A 

1.00000 1,250.001,250.000

0.00

0100 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0105 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0110 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17683-BID    ESTIMATE RUN 11/05/2010

PROJECT: STA 0241-054                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:08:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ITEM 409 COVER 
COAT MATERIAL (TYPE 1).

-4,910.740

0.000

900-00006  
 

-4,910.740

DOL 

1.00000 -4,910.74-4,910.740

0.00

0130 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOAD FINES -1,764.000

0.000

900-00006  
 

-1,764.000

DOL 

1.00000 -1,764.00-1,764.000

0.00

CAT 820,135.760.00820,135.76CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0115 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0120 FIELD LABORATORY (CLASS 1) FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0135 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES -2.500

2.500

900-00005  
 

0.000

DAY 

1,086.00000 0.000.000

2,715.00

CAT 14,500.002,715.0014,500.00CURRENT AMT0400 $ $ $

$ 834,635.762,715.00$834,635.76$CURRENT AMTPROJECT TOTAL


